
us EPA RECORDS CENTER REGION 5 

Critical Path Items for Portage Creek 474193 

Subcontract hortlculturalist/arborist consultant to pre-survey/inventory vegetation to be 
removed at SA 6 & SA 7, then prepare vegetation restoration plan 
Subcontract structural engineer (we won't use EQE's engineer) to assess creek structures 
(bridges, outfalls, retaining walls) and provide cofferdam design (ie. Recommend sheet wail type 
and drive depth) 
Order 10" HOPE SDR-17 Pipe (2-3 week lead time) 
Quantify and procure geotextiles, HOPE liner (for staging area) 
Procure automated truck wash station for primary staging pad, truck wash containment for 
manried truck wash at SA 6 & SA 7. 
Procure WWTP components and frac tanks 
Prepare clearing and grubbing figures City Arborist (Todd Pryor) 
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Task Name 

Excavation Preparation SA6 
Set Up Springfield Belle & WT Support Equipment 
Install Cofferdams 1st Isolation Area 
Install Cofferdam 2nd Isolation Area 
rnstall Cofferdam 3rd Isolation Area 
Install Isolation Dewatering Pumping System 
bewater Isolation Areas 

Dewaterlst Area 
Dewater 2nd Area 
Dewater 3rd Area 

By-Pass Pumping 
Install By-pass Pumping 
Maintain By Pass Pumping 

Exacavtion and Restoration SA6 
Isolation Area 1 

Excavation 1st Isolation Area 
Restoration 1st Isolation Area 
Remove Upstream Cofferdam 

Isolation Area 2 
Excavation 2nd Isolation Area 
Restoration 2nd Isolation Area 
Remove Upstream Cofferdam 

Isolation Area 3 
Excavation 3rd Isolation Area 
Restoration 3rd Isolation Area 
Remove Cofferdams and Pumping System 

y" 

Project: Rev Vacuum dewatering seen 
Date: Thu 3/29/12 

Task 

Split 

Progress 

I 

Milestone ^ 

Summary 

Project Summary 

Page 2 

External Tasks 

External Milestone ^ 

Deadline 
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pDrtagB Creek Area Site 
ERRS Contractor -EQM 
TASK PERFORMANCE GOALS 
AsefS/14/2012 

TASK 1; u'y I-'-^ > 1 p T X11 f' 11 EXPtANATION 
Staging Area 

Staging pad ready 4/27 4/25 
Springfield Belle up 4/27 5/21 6/7 initial tasking mbcomm, backwash pump 

SA7 
(XgNim-TSCA 3/30 3/28 
DigTSCA 4/6 4/3 
Oemobe 4/20 4/17 

SA6 
Bypass system up S/11 S/12 Rain for Rent 
Sheet pile in 5/17 5/17 i CMC 
Start excavation 5/1 5/21 5/21 RFI^ Rain for Ren^ dear & grub E bank . 
Finish excavation 6/15 Ct4n 6/15 Terra 
Rnlsh badcfill 6/15 Terra 
Sheet pile out 6/20 
Oemobe 6/29 

AxtellOeek 
Clear/grufa/tree removal 6/15 tree sub 
Sheet pile in 6/25 CMC (W ft E end of creek) 
Bypass system up 6/29 need to disaiss prep, strategy 
Stan excavation 7/9 Week off July 2-6 
Finish excavation 7/20 
Rnish backfill 7/27 

SA5-D 
Big trees down* 6/15 tree sub 
dear/grub W bank* 7/13 tree sub 
Fence off / mat E bank* 7/13 
Sheet pile In* 6/29 CMCOffeaslbie) 
Bypass pumps up* 7/27 need to discuss prep, slrategy 
Groundwater De-watering* 7/27 needs to operate at teast 14 days prior to dig 
Start excavation 8/20 Excavation must not start until 8/20 pte" Gty 
Rnish excavation 9/7 
Rnish backfill 9/14 
Demobe 

SAS-C 
aear/Grub/tree removal 9/14 
Fence off / mat E bank 9/7 
Sheet pile in N Vine Street 
Bypass pumps up 7/27 already installed for SA5-D excavation 
Groundwater De-watering 9/7 
Start excavation 9/17 

9/24 
Rnlsh backfill 9/28 
Demobe 10/5 

'Per conversation yMiDebtie Jung on ̂ 15, insta^rtkmcftlie by-pass and dewatering system, dearin^gmUring, 
fencing, sheet pile and roadway construction (w/smnnp mats) can begm prior to 9/20. (Myexcamtkmactnatiesare 
not permitted fxrhr to 8/20. 



ID 

10 
11 
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13 
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24 
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26 
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30 
31 
32 
33 
34 
35 
36 
37 
36 

Task Name Duration Start 

8A3A Sediment Removal and Streambed Restoration 4.29 days? FrI 6/7/13 
Backfill Grids 1-6 with Rip Rap 0.33 days Fri 6/7/13 
Place River Rock on Streambanks Grids 1 -6 0.33 days Fri 6/7/13 
Place Bank Run In Grids 1-6 0.33 days Fri 6/7/13 
Excavate under Abandoned RR Bridge Grid 7 1.25 days Mon 6/10/13 
Excavate Grid 8 0.75 days Tue 6/11/13 
Backfill Grids 7-8 with Rip Rap 0.33 days Wed 6/12/13 
Place River Rock on Streambanks Grids 7-8 0.33 days Wed 6/12/13 
Place Bank Run In Grids 7-8 0.33 days Thu 6/13/13 
Install Coir Matting on Creek Banks Grids 1-6 0.5 days Mon 6/10/13 
Install Logs on Creek Banks Grids 1-6 0.5 days Tue 6/11/13 
Install Coir Matting on Creek Banks Grids 7-6 0.25 days Thu 6/13/13 
Install Logs on Creek Banks Grids 7-8 0.25 days Fri 6/14/13 
Mobilize Dozer and Perform Final Grade of Grid 3 1 day? Fri 6/7/13 

Infrasturcure Removal SA3A 9.04 days? Fri 6/7/13 
Remove North/South Cofferdams 2 days Thu 6/13/13 

I Mobilize Jackson & Merkey Equipment 0.5 days Thu 6/13/13 
Set Mats for North/South Walls 0.5 days Thu 6/13/13 
Remove North and South Walls 1 day Thu 6/13/13 
Demobilize Jackson & Merkey 0.5 days Fri 6/14/13 
Move Sheetplle to SA1 C&B 0.25 days Fri 6/14/13 

Remove Vacuum Dewatering System 5 days Fri 6/14/13 
Disconnect Pumps/Piping system 0.5 days Fri 6/14/13 
Remove well points 1.5 days Fri 6/14/13 
Relocate Pumps, Piping 1 day Tue 6/18/13 
Backfill well point holes 2 days Wed 6/19/13 

Remove By-Pass Pumps 4 days? Fri 6/14/13 
Disconnect Discharge Piping System 1 day Fri 6/14/13 
Disconnect Fuel System Relocate Fuel Tanks 0.25 days Fri 6/14/13 
Crane Service to Remove and Relocate Pumps 1 day Mon 6/17/13 
Remove Pumping System Secondary Containment 0.4 days Mon 6/17/13 
Relocate Pumps System Timber Mat Platform 0.4 days Tue 6/18/13 
Relocate Fuel Tanks 1 day? Mon 6/17/13 
Cut up Discharge Pipe Into 50 foot sections and relocate 3 days Tue 6/18/13 
Remove Sump Trench Boxes & Relocate SA1C 0.5 days Tue 6/18/13 
Backfill Sump Locations w/Rip-Rap 0.5 days Wed 6/19/13 

Relocate Tire Wash & Polytanks 0.3 days Fri 6/14/13 
Relocate Free Tank 0.7 days Fri 6/14/13 

TIFISIS 
Jurr1Q'13 
MITIWITIFISIS 

Jun 17. '13 Jun24 
MiTlWlTlFISiS M I T 

Project: SA3 to SA1C and B transition 
Date: Mon 6/10/13 

Task 
Split 
Progress 

Milestone ^ 
Summary ^ 
Project Summary ^ 

Page 1 

External Tasks B 
^ External Milestone ^ 
^ Deadline O 



ID TasK Name Duration Start Finish Predecessors v6, '13 May 13, '13 Ma^ 20, TEillZfilFMrrrarlfi 

11 

21 

31 

10 

12 
13 
14 [S 
15 
16 
17 
18 
19 
20 

22 
23 
24 
25 
26 
27 
28 
29 
30 

32 
33 
34 
35 
36 

E3 

113 
B 

B 
IS 

37 
38 

SASA 7.8 days FrI 5/10/13 
Creek Channel & Streambed Restoration 2.4 days FrI 5/10/13 

Place Rip Rap 2 days Fri 5/10/13 
Stabilize Banks w/River Rock 2 days Fri 5/10/13 
Place Bank Run to pre-existing grade 2 days Fri 5/10/13 
Remove Isolation Barrier 0.8 days Tue 5/14/13 

Mobilize Jackson & Merkey 0.2 days Tue 5/14/13 
North/South wall access and matting 0.2 days Tue 5/14/13 
Remove North Wall 0.5 days Tue 5/14/13 
Remove South Wall 0.5 days Tue 5/14/13 
Relocate Equip & Sheeting SA3A 0.2 days Tue 5/14/13 

Remove Dredging Infrastructure 6.1 days Mon 5/13/13 
Vacum Dewatering System 2.5 days Mon 5/13/13 

Remove Header Pipe 0.5 days Mon 5/13/13 
Remove Well Points 0.5 days Mon 5/13/13 
Relocate VDS Hardware to SA3A 0.3 days Tue 5/14/13 
Backfill WP Holes w/Bentonite & Sand 2 days Mon 5/13/13 

By-Pass Dewatering System 4.5 days Wed 5/15/13 
Disconnect intake tubes from BP 1-5 0.5 days Wed 5/15/13 
Remove Pump Screen at Dutton Street bridge 0.1 days Wed 5/15/13 
Disconnect Discharge Manifold 0.5 days Wed 5/15/13 
Return Pumps 1-5 1 day Thu 5/16/13 
Disasemble Discharge Piping 1.5 days Thu 5/16/13 
Discharge Piping Relocation to SA1C support Area 2 days Mon 5/20/13 
Remove Gabion Baskets From Creek 0.2 days Thu 5/16/13 
Remove Sump Trench Boxes/decon/swab sample/return to Protek 2 days Wed 5/15/13 

Demobiize Adier Frac Tank 1.2 days Mon 5/13/13 
Empty and Washout Tank 0.2 days Mon 5/13/13 
Swab Sample 0.2 days Mon 5/13/13 
Return to /Vdler 0.5 days Mon 5/13/13 

Relocate Portajons S hand wash to SA3A 0.2 days Tue 5/21/13 
Relocate laminated Road Mats to SA3A 2 days Wed 5/15/13 
Remove Silt Curtain 0.2 days Wed 5/15/13 
Remove T urbidity Meters 0.2 days Wed 5/15/13 
Relocate Kamatsu 360 to SA3A 0.2 days Tue 5/14/13 
Relocate GPS Post to SASA 0.1 days Mon 5/13/13 
Remove Construction Fencing 1 day Fri 5/17/13 

Restoration 7 days Mon 5/13/13 

Thu 5/23/13 
Tue 5/14/13 
Tue 5/14/13 
Tue 5/14/13 3SS-t-0.2 days 
Tue 5/14/13 4SS+0.2 days 
Tue 5/14/13 
Tue 5/14/13 
Tue 5/14/13 5SF+1.5 days 
Tue 5/14/13 8 
Tue 5/14/13 9FF 
Tue 5/14/131 OFF 

Wed 5/22/13 
Thu 5/16/13 
Mon 5/13/13 
Tue 5/14/13 14 
Tue 5/14/13 15 
Thu 5/16/13 14 

Wed 5/22/13 
Wed 5/15/13 10 
Wed 5/15/13 10 
Thu 5/16/13 19 
Fri 5/17/13 21 

Mon 5/20/13 21 
Wed 5/22/13 23 
Thu 5/16/13 21 
Mon 5/20/13 19 
Tue 5/14/13 
Mon 5/13/13 
Mon 5/13/13 28 
Tue 5/14/13 28FS+0.5 days 
Tue 5/21/13 

Fri 5/17/13 
Wed 5/15/1310 
Wed 5/15/13 10 
Tue 5/14/13 
Mon 5/13/13 
Mon 5/20/13 22 
Thu 5/23/13 

Project: Portage Creek SASA to SA3A 
Date: Mon 5/13/13 

Task 
Split 
Progress 

Milestone 4 
. I •.. 11 Summary W 

Project Summary 

Page 1 

External Tasks B 
^ External Milestone ^ 
^ Deadline -C-



ID Task Name Duration Start 

0.2 days Fri 6/14/13 
0.5 days Fri 6/14/13 
0.3 days FrI 6/14/13 
0.3 days Fri 6/14/13 
0.4 days Fri 6/14/13 

1 day? Fri 6/7/13 
Iday? Fri 6/7/13 
Iday? Fri 6/7/13 
Iday? Fri 6/7/13 
1 day? FrI 6/7/13 
1 day? Fri 6/7/13 
Iday? Fri 6/7/13 
Iday? Fri 6/7/13 
1 day? Fri 6/7/13 
Iday? Fri 6/7/13 
1 day? Fri 6/7/13 
Iday? Fri 6/7/13 
1day? Fri 6/7/13 
1 day? Fri 6/7/13 
1day? Fri 6/7/13 
1 day? Fri 6/7/13 
1 day? Fri 6/7/13 
Iday? Fri 6/7/13 
1 day? Fri 6/7/13 
iday? Fri 677/13 
1 day? Fri 6/7/13 
1 day? Fri 6/7/13 
1 day? Fri 6/7/13 
Iday? Fri 6/7/13 
Iday? Fri 6/7/13 
Iday? Fri 6/7/13 
Iday? Fri 677/13 
1 day? Fri 6/7/13 
1 day? Fri 6/7/13 
Iday? Fri 6/7/13 
1 day? Fri 6/7/13 
1 day? Fri 6/7/13 
Iday? Fri 6/7/13 

TIF Is Is 
Jun10. -13 
MlTlWlTlF_ S IS IMIT IWlTiF IS is 

Jun17. '13 Jun 24 
MiT 

38 
40 
41 
42 
43 
44 
49 
46 
47 
48 
49 
60 
51 
62 
63 
64 
56 
66 
67 
58 
59 
60 
61 
62 
63 
64 
65 
66 
67 
68 
69 
70 
71 
72 
73 
74 
76 
76 

Pump out tank 
Baker to Move Tank 

Relocate Support Tent 
Relocate Office Trailer 
Relocate Light Plants 
Relocate Kamatsu PC 360 
Relocate Kamatsu Long Reach 
Demobilize Mini-excavator 
Relocate Timber Mats 
Relocate Mixing Box 
Relocate 6" Baker Pump & Misc Small Pumps/Hoses 
Remove Sediment Curtain 

SA1 C & B Site Prepratlon 
By-Pass Pump System 

Mobilize Pipe Weld Contractor 
Weld Discharge Pipe and Install Past SA1B 
Install Sump Trench Boxes 
Place Pump Platform Mats 
Install Secondary Containment Liner 
Set Pumps 1-5 
Connect Pumps to Discharge Piping 
Set and Connect Fuel Tanks 
Install Suction Tubes for Pumps 
Start Up Pump & Shakedovim System 

Isolation of SA1 C &B 
Mobilize Jackson & Merkey 
Install South Cofferdam 
Relocate J&M Excavator to SA1B 
Install North Cofferdam 

Vacuum Dewaterlng System 
Install SA1C Well Points & Connert to header system/pumps 
Install SA1B Well Points & Connect To header System 
Pumping System Startup and Shakedown 
Begin Isolation Area Dewaterlng 

Infrastructure Prepratlon 
Spot Frac Tank 
Setup Tire Wash 
Spot Office Trailer 

Project: SA3 to SA1C and B transition 
Date: Mon 6/10/13 

Task 
Split 
Progress 

Milestone 
Summary 
Project Summary 

Page 2 

• External Tasks • 
External Milestone • 
Deadline O 



ID o Task Name Duration Start 10,'13 
T|W|T|F|S|S 

Jun 17, '13 
Mix & 

EfflE! 
TIF Is IsIMIT 

77 
78 
79 
80 

Setup Llgtrt Plants 
Setup Support lOTt 
Instil TlmtMr Mat Road along SA1C 
Set Mixing Box near SA1C-1/layout visqueen on banks" 

1day? 
Iday? 
Idayr 
1 day? 

FrI 6^/13 
Fri 8/7/13 
FrI 6/7/13 
FrI 6/7/13 

Project; SA3 to SA1C and B transition 
Date: Mon 6/10/13 

Task 
Split 
Progress 

t I I t I I 

Milestone 
Summary 

• 
W 

Project Summary ^ 

External Tasks ^ 
Extemal Milestone O 
Deadline O 

Page 3 



PC Completion demob schedule 
Resource Names ID 

T-
2 

"T" 
4 
5 nr 

9 ~w 
TT 
1T 
TT -w 
1T 
16 ir 
TT 
3E 

20 
21 "sr 
23 
24 

"25" 
26 
27 

"ST 
29 
30 
31 
32 
33 
34 
35 
36 
37 

IM: 
40 

3E 
42 
43 

45 
46 

Task Name 
Springfield Belle 

Frac tank 
Emp^ FracTank 
D^ecbntamlnate Adler Frac tank 
S\mp Sample Frac tank & Analyze 
Demobilize A R" 

TIgg Bag Fjlter Units 
Decontaminate Units 
Smjb Sample BFU & Analyze 

; tSmoblllzeBFU" " _ 
AIS Oenerator 

Dteronned fronn SB 
bemobilizB Also " 

Baby Belle 
EPA to evaluate Equipment & Materials 

Duration start 

Demobilize BB 
^B Final piaposltloh 
_ __^pty_k^la from Vessels 

Determine SB Final Disposition 
Finalize Disposition Paperwork 
Demobilize SB 

TCRA Staging Pad 
Flnai TSCA Sediment Disposal 
Timber Mat Prbeessing 

Mpbjiize & Setup Tub Grinder 
Prorass Timber Mats 
Dispose Timber Pulp Debris 
Decon Tub Grinder 

TCRA Pad Removal 
Remove Barrier Blocks 
Dispose of Accumulated Tires 
Excavate and Ship TCRA Pad 
Remove TCF^ Pad Barrier Construction Fence 
Setup Temporary Tire Wash 
Demobilize Pressure Washer Trailer 
Bad(fiir& Final Grade 

Support Compound 
Dembbiiize HE 300 gal Fuel Ceii 
Flarnrnable Storage Unit 

Use Remove and/or Dispose Flammable Materials 
Dernpbiiize FSU 

. Cqtmex^x 
Demobilize and/or Dispose Contents 
Clean interior 
Dertipbilize 

Office Trailers 

1 day?' 
1 day? 
1 day? 
1 day? 
1 day? 
1 day? 
1 day? 
1 day? 
1 day? 
i day? 
1 ̂ y? 
1 day? 
i day? 
1 day? 
1 day? 
1 day? 
1 day?i 
1 day?1 
1 day? 
1 day? 
1 day? 
iday? 
1 day? 
Iday? 
1 day? 
Iday? 
1 day? 
Iday? 
1 day? 
1 day? 
1 day? 
1 day? 
1 day? 
1 day? 
1 day? 
1_d.ay?i 
Iday? 
1day?i 
1 day?^ 
1 day?! 
1 day? 
1 day?; 
1 day?! 
1 day?! 
1 day?i 
1 day?! 

Sep 26 
Sep 26 

. Sep 26 
Sep 26 
Sep 26 
Sep 26 
Sep 26! 
Sep 26! 
Sep 26: 
Sep 26] 
Sep 26^ 
Sep 26: 
Sep 26 
Sep 26 
Sep 26 
Sep 26 
Sep 26 
Sep 26 
Sep 26 
Sep 26 
Sep 26 
Sep 26j 
Sep 26| 
Sep 26: 
Sep26| 
Sep 261 
Sep 26; 
Sep 26' 
Sep26i 
Sep 26 
Sep 26 
Sep 26 
Sep 26 
Sep 26 
Sep 26' 
Sep 26! 
Sep 26 
Sep 26 
Sep 26 
Sep 26; 
Sep 26 
Sep 26 
Sep 26 
Sep 26; 
Sep 26 
Sep 26 

Finish jPredecessore 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27' 
Sep 27' 
Sep 27! 
Sep27[ 
Sep 27 
Sep 27 
Sep 27 
Sep 27; 
Sep 27! 
Sep 27! 
Sep 27! 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27* 
Sep 27 
Sep 27 

'r.f-i. 

Sep 27 
Sep 27 
Sep 27; 
Sep 27 
Sep 27! 
Sop 27! 
Sep 27! 
Sep 27! 

Page 1 



PC Completion demob schedule 
rraskName . _ „ 

Remove Contents from Ml 3 Tralleis 
Clean Trallei8_ _ 
^mnnect Electric Power _ 
Disconnect Power Service 
Demobilize Crew Trailer^ 
demobilize EQ Trailer _ 
pomobiilze EPATralierJ " 1 

Demobilize Sanitation Facilities 
Remove Perimeter Fence and Gates 

Equipment _ 
RTk-GPS System 

Disconnect RTK-GPS fbr LR Excavator 
^tum R1X-;GPS to Geoshack 

Long Reach Excavator 
becon LR Excavator _ 
Swap sarnpie & analy^ _ 
Diemobliize LR Excavator 

Track Dump Trucks 
Decon Track bump Tr^s 
Swap sample & analyze 
Demobilize Track Dumps _ 

PC 360 Excavator _ 
becon PCSSOex 
Swap sample & analyze 
Demobilize Track Dumps 

JD iWultl Terrlan loader 
bacon MTL 
Swab Satnple & Anaiyra 
bemobiiize ^L 

WA 380 Rubber Tire Loader 
becon RTL 
Swab Sampje & Analyze 
Demobilize RTL 

PC 360 Excavator #2 

FIntoh IPtedecessors IResource Names 
Sip27l 
^p27l 

_Sop„27i 
Sep27: 
Sep 27' 
Sep 27! 
Sep 271 
Sep 27! 
Sep 27; 
^p27 
Sep 27 
Sep 27 
^P27i 
Sep 27! 
Sep 27 
Sep 27 

:sep27; 
^p27 
Sep 27 
Sep 27: 
Sep 27' 
Sep 27; 
Sep 27' 

_^p27i 
_Sep 27! 
Sep 27! 
Sep 27 

_Sep 27 
Sep 27! 
Sep 27 
Sep 27 
Sep 27 
Sep 27 
Sep 27 

ID 
•47-
IB 
HZ 
SO sr 
"ST 
"sT 
54 
"55" 
"56" 
57 
"SS" 
59 
"W "er ~sr 
63 
"64" -w •gr 
"er •gr 
"69" 
"70" 
"TT 
"72" 
"TT 
J£ 
75 
"Tg" 
TT 
"TT 
"79" 
•go" 

Ou atlon 

4-

day? 
day? 
day? 
day? 
dayf 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 
day? 

Start 
Sep 26 
Sep 26 
Sep 26 
Sep 26 
Sep 26 
Sep2_6 
Sep 26 
Sep 26 
Sep 26 
Sepl6 
Sep 26 
Sep 26 
Sep 26 
Sep 26 
Sep 261 
Sep 26 
Sep 26 
Sep 26 
Sepl26 
Sep 26 
Sep 26 
Sep 26 
Sep26 
Sep 26 
Sep 26 
Sep 26 
Sep 26 
Sep 26 
Sep26 
Sep 26 
Sep 26 
Sep 26 
Sep 2^ 
Sep 26 
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Demobilization of SAIA and SAIB 

Week of September 30, 2013 through October 27, 2013 

•—Demobilize R4R equipment, pumps, and materials 
•—Install Geotextile on West Bank of SAIA at 412/418 Harrison and cover with Rip Rap on slopes 

and cap flat areas on top of slope with river rock (?) 
•—Plant temporary grass seed, cover with coir matting, and install coir logs on east bank of SAIA 

(Rose Park) Except for where 18" discharge pipes are passing through 
•—Backfill remainder of stream channel with Bank Run sand and gravel mix to final grade elevation^ 
•—Build access ramp over 18" discharge pipes at SAIB to permit sheet pile removal 
•—Build timber mat roadway out at SAIA to facilitate sheet pile removal 
• Provide Flatbed from Folton to begin moving excess timber mats to staging pad for grinding 
•—Provide Folton Lowboy to move Long Reach excavator to SAIA for decontamination 

B—Decontaminate Long Reach excavator 
e—Remove RTK GPS and send back to Geoshack 
o Demobilize Long Reach (Off Rent as of 10/10/13) 

Decon 2 track dump trucks at SAIA and demobilize back to AIS 
Load and ship TSCA sediment 
Decon and demobilize Allied Disposal Roll Off Mixing Box 
Load up Tires for recycling 
Place rock under rail road bridge? 
Load trailer with loft over materials and equipment 

e-
e-

HDPE liner 
Gooweb 

e—PVC Pipe 
e—Non essential hand tools 

Week of October 7 through 10, 2013 (Long weekend October ll**" through morning of October 15**") 

Security terminate at 7:30 AM on Thursday 10/10/13 
Mobilize J&M to remove sheet pile wall I'* at SAIB, then at SAIA, demobilize equipment and 
sheet pile (Do we want to decon sheet pile over wash pad, or rinse with trash pump as it is being 
extracted?) 



- - >• 
ffvV'- • r .1 

MMK \\fi}e^\ 

•—Pull Gabion Baskets ot downstroam side of SAIA once sheet wall is romovod, move to SAIB for 
fill for pump pad and/or sump. 

•—Pull Gabion Baskets at Rose Pork by oithor oxtondine mats and pulling with PC 360 or using Hi 
Tock Eloctric's boom truck, when they go to ro sot light post movo to SAIB for fill for pump pad 
and/or sump. 

•—Shut down Bakor Pumps, and disconnect intakos/dischorgo piping and fuel system by COB Wed 
10/9/13 

• Have Dave at Kzoo Oil pump out fuel cells for Bakor pumps and return/demobilize 
•—Grand Davo to Pull load, and ship Bakor Pumps back to Bakor on 10/10/13 
• Pump out Frac Tank at SAIA by Vally City and transfer water to John Street SP/FT, decon tank as 

weUr (Swab Sample and schedule demobilization ?) 

Week of October 15-18, 2013 

• Decon Tronch boxes and domBbiliae— ^ 
• fV)nrrrtr rrpnir wnlkthrniich w/ Drhhir liinc nn Wi' iliicMliiy Ifl/lfi/H 10 DO i*iM [mr rt fit (^fiiiTV^ 

'^A'iA. Diittnn ntrrrt fntranrr) 
• . Pull 18" discharao oiuiL UULK fi um Rose uark and cut ihtb 41)' SBLlluiis. sldLlr for drmnhiliTntion 
• .* inf..n-,i„^rn.innpr (in/n/ia| r 

•—Ship Miir Pipinpi ?nrlnn' mrh pn^p har^ p^ifor .4—/u^nV C-Zt 
• -=Demobo Bakor frocTank ' 
•—Pull trench box and road plates used as sump at SAIB, decon, disassemble and demobilize 
•—Backfill trench box excavation 
• J^omovo muls diiU backfill pump pud-

© Cover w/Top soil, seed, fertilize, and mulch 
• Cover 5A1D Dank with Gootoxtilo and stone fiuiii Pump Pad back lo chain lirtk fence at ARVC0— 
• Pull Gabion Baskets at Rose Park 

o Move PC300 to Rose Park to Rip-iap Uusei LU bdiiK 
• Have Stu Wilkenson pickup light plants and return to Cincinnati~^ 
• TFeetttawrrnwwater 
• Scrap up rock from SAI A and load out to shipto Wallbridgo Grand CIK RR Vdiit' 
• Slldp up lock fioin SAIB and load etit to ship to Wallbridgc Grand Clk nil Yard 
•—Remove fencing at SAID 
• -t+dve l-ull6n move mats witn hiatbSCl»John SiiuuL staging p 3 t'U 
• Deniub Porta JolThS and HdiidWdsli ftum SAIB diiU SAIA 
• \Oogin Dridfig I'epaii ut Rose paik uii 10/17/13—' ' 

Week of October 21-25, 2013 

i/cif / 
ryrti) Ir4)04 

• Spt lipjht pnst h;irlr in Rntn pnrk 

• SIln/trMdls /vTg»^ , Z »" 

V;L OC liftlfiKttTuD funl^ 0|/1 • 

CMH Avt 



Etiiply UUl spiringfieia BfetTe 
^hip Mat debris 
Begin Staging pad removal/disposal 

Week of October 28*" through Nov 1,2013 

• Disconnect electric power service from office trailers 
• Demobilize connex box 
• Demobilize (3) office trailers 

Return to EQ North (E Bowman) 

• Survey Rod, Transit, and Tripod 
• Chainsaw Winch and snatch block 
• Come a longs 
• Green Boat (Wall/s Folly) and Oars 
• Craftsman pressure washer 
• Dewalt Grinders 
• Stihl Chop Saw 

/ 





Portage Creek Aru Site 
WINTER TO DO LIST 
updated Z/ll 

miBmm 
FEB POLREP 22 update costs, ww manifests, restoration pix PR mid-Feb 

Update historic POLREPs update manifest info PR mid-Feb 
Provide 3A Tech Memo DRAFT 2 for review Trustees & Bill Rose a 2/15 
Restoration Planning 5A, 3A, IB&C Eric get Kaiser started on drafts EB/CT 2/12 

MARCH 
Rnalize Access Agreements 3A RR, IC E&W, IB E&W PR 3/1 
Establish Network Attached Drive get source & pricing info AM 3/18 
Prepare for VIPER, DataRAM deployment ready 3 units, hardware & computer AM 3/18 

WHENEVER 
QAPP Revision Angye final revision a 
Obtain SA6 & SAS/Axteii TIN files Load onto hard drive, give to FIELDS a 
Check on Kaiser eco assessment status >whole creek done or need to do more CT 
Tech Memos IB&C PR/EB 
Load/organize hard drive include PR, START photos, organize 1900s PR/a 

mmmm. 1 1 mmmm 
FEB EPA-EQ planning meetings 2/12 

SA Site walk Baker by 2/22 
5A Site walk Tree constrators 2/12 
5A Site walk sheet pile contractors by 2/22 
SA Site walk isolation dewatering contractors by 2/22 



I. 
Scfif : 
Si A : Heo (icHi«,crtei\ 

P0A • uft/Z- i'p?^ 
i>M- $7/.y2. 

Activity Description Labor Type SCA/DBAOassification 
(jClearing & Grubttfrt; Laborer (LBR)- operate chain 

saw, hand tools, wood chipper 
Heavy equipment 
operator(HEO)-excavator dozer, 
off road trucks 

AIISCA 

Staging/Dewatering Pad 
Construction 

LBR- Liner install, various 
support 
HEO-Grading/cover placement 

DBA 

Access Road Construction w LBR- Geotextile installation 
HEO-Grading/roads aggregate 
placement 

DBA 

Water Treatment Plant 
Construction 

LBR-Connect hoses, fittings 
apparatus 
HEO-Set equipment apparatus 

DBA 

Water treatment plant operation 
to support dredging 

HEO- Operate and maintain 
system 

SCA 

^Construction of dewatering 
^pipeline 

LBR- HDPE pipe/fittings welding 
HED-Support LBR, pull pipeline 

tSCA ) 

<i Coffer dam installation/removal 
(sheet pile driving) 

LBR-Rigging sheet piling 
HEO- Handling/driving/pulling 
sheet piling 

DBA 

By-Pass pumping around 
excavation areas ^ 

LBR-Fuel service pump, move 
hose/pipeline as needed 

^DBAi 

1 Dredging/excavation area 
iewatering 

LBR-Fuel service pump, move 
hose/pipeline as needed 

lOBAf 

baavation/dret^ng of creek 
tchannel 

LBR- Spot/support HEO as 
needed 
HEO-Operate machinery to 
excavate contaminated 
sediments & stabilize material 

OBA (digging & stockpiling) 

Transfer of excavated material to 
idewatering pad 

HEO- Off/On road dump truck 
operation. Loader/dozer 
operator for pile maintenance 

DBA 

Pre/Post Surveying (may be done 
by others) 

Instrument & rod man Neither apply 

Load out sediment from . 
stockpile for disposal; ' 

HEO soi 

Backfill of excavation areas LBR- Support HEO 
HEO-Place soil/aggregate 
materials 

DBA i 

Pre/post sampling Environmental technician Neither apply 
Jruck tire washing at 
decontamination stations 
stations 

LBR-operate pressure washe 
sump pump for both on site 
ship/transfer of excavated 
sediments, and offsite dfspcM 
shii^mient 

r, 

il 

SCA 
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jmstallation of enwronmental 
LcontroisBiit fence, sedimei^ 
^rtoin, rock berm^dams/pads)] 

• — a ^ 

LBR- Install silt fence, sediment 
curtain 
HEO-Support LBR, place 
aggregate for berms/dams/pads 

$CA) 

• 

Vegetation restoration (sub) LBR-Plant trees & shrubs 
HEO- hydroseeder, excavator 
operation for planting/handling 
large trees/shrubs 

DBA 

% 
J 

• 

Solidification/Stabllizatldn LBR- Support HEO, receive 
stabilixatlon material 
HEO-Operate pug mill and heavy 
equipment to feed pug mill and 
stockpile material for shipment 

SCA 

I • 




